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REGION 1
STP-3328(1)0 aitning for Consultant to complete d11/30/2007GRANITE CONSTRUCTION COMPANY AARON LARSEN
F-LC11(36) 01/07/2009GERBER CONSTRUCTION, INC. BRANDON TUCKER
BRO-LC29(6) 09/05/2007 8/26/2008WADSWORTH BROS CONST. CO. INC. DAVE HOLMGREN
SP-0108(9)1 01/31/2008STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN
STP-0108(11)8 10/15/2008STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN
STP-3308(1)3 11/07/2008STAKER & PARSON COS DBA JACK B. PARSON C DAVE HOLMGREN
HPP-TI-1512(1) 09/26/2008 10/26/2008SALT LAKE CITY COMMUTER RAIL CONSTRUCTOR ERIC OSTFELD
IM-84-5(38)8 11/25/2008GRANITE CONSTRUCTION COMPANY JACE MECHAM
S-15-8(111)366 01/07/2009DRY CREEK STRUCTURES LLC JACE MECHAM
S-I15-7(262)338 99%GENEVA ROCK PRODUCTS, INC. JACE MECHAM
S-I15-7(253)329 99%STAKER & PARSON COS DBA STAKER PAVING & KARL VERHAEREN
STP-LC57(11) 12/22/2008LANDMARK EXCAVATING INC LEO FLORENCE
HPP-LC05(30) 99%LEGRAND JOHNSON CONSTRUCTION CO. MIKE OLDROYD
S-R199(30) 01/05/2009GRANITE CONSTRUCTION COMPANY RODNEY TERRY

REGION 2
SP-0172(11)2 - PHASE II 10/07/2008GENEVA ROCK PRODUCTS, INC.
STP-LC35(125) 10/16/2007WESTERN STRUCTURES & PRECAST ALAN TAYLOR
STP-LC35(136) 12/12/2008WARDELL BROTHERS CONSTRUCTION INC BRANDON KIDD
SP-0067(1)0 12/31/2006FLUOR AMES KRAEMER, LLC BYRON PARKER
STP-LC35(140) 09/25/2008GENEVA ROCK PRODUCTS, INC. CRAIG FRIANT 
S-R299(77) 01/26/2009HIDDEN PEAK ELECTRIC CO., INC. DAN HASKINS
STP-2094(1)9 99%STAKER & PARSON COS DBA STAKER PAVING & DARREN ROSENSTEIN
Z-2 100%ZZZZZEBS TEST COMPANY 1 DARREN ROSENSTEIN
CM-0089(124)352 99%GRANITE CONSTRUCTION COMPANY DAVID SCHWARTZ
F-I215(126)13 07/03/2008RALPH L WADSWORTH CONSTR CO INC DAVID SCHWARTZ
*IM-STP-80-4(98)186 09/19/2008 1/15/2009W. W. CLYDE & CO DERYL MAYHEW
F-0224(6)11 11/26/2008GRANITE CONSTRUCTION COMPANY DERYL MAYHEW
F-I80-3(157)130 12/03/2008 12/4/2008INTERMOUNTAIN SLURRY SEAL, INC. DERYL MAYHEW
S-0171(22)16 99%RALPH L WADSWORTH CONSTR CO INC DERYL MAYHEW
S-80-4(113)141 01/14/2009 2/10/2009GRANITE CONSTRUCTION COMPANY DERYL MAYHEW
SP-0201(5)13 08/24/2008RALPH L WADSWORTH CONSTR CO INC DERYL MAYHEW
S-R299(54) 99%WADSWORTH BROS CONST. CO. INC. DERYL MAYHEW
STP-LC43(18) 08/31/2006MILLER PAVING, INC. DERYL MAYHEW
STP-LC43(19) 99%DC TRANSPORT & EXCAVATING, INC. DERYL MAYHEW
STP-2164(3)2 12/19/2008HARPER CONTRACTING INC ED ROCK
STP-LC35(150) 08/18/2008WESTERNSCAPE LAND CARE DBA TUCK LANDS ED ROCK
SP-R299(10) 05/12/2008HIDDEN PEAK ELECTRIC CO., INC. GARY HORTON
*STP-0071(9)7 06/19/2008GENEVA ROCK PRODUCTS, INC. JOSH VANJURA
NH-STP-0201(8)0 08/24/2007 2/19/2009STAKER & PARSON COS DBA STAKER PAVING & JOSH VANJURA
SP-0171(11)6 08/11/2008WESTERN QUALITY CONCRETE, INC. JOSH VANJURA
SP-0172(12)3 10/07/2008GENEVA ROCK PRODUCTS, INC. JOSH VANJURA
STP-0068(15)55 10/20/2008GRANITE CONSTRUCTION CO OF UT JOSH VANJURA
F-0190(7) 11/14/2008GRANITE CONSTRUCTION COMPANY MARWAN FARAH
S-0209(15)8 99%JORDAN VALLEY CONSTRUCTION MARWAN FARAH
S-R299(53) 12/15/2008GENEVA ROCK PRODUCTS, INC. MARWAN FARAH
STP-2060(1)0 12/01/2007GRANITE CONSTRUCTION COMPANY MARWAN FARAH
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REGION 2
STP-TI-0089(82)313 99%WESTERN QUALITY CONCRETE, INC. MARWAN FARAH
F-0048(24)6 99%SUNROC CORPORATION MICHELLE PAGE
F-0152(30)0 02/26/2009GRANITE CONSTRUCTION COMPANY MICHELLE PAGE
F-0201(17)7 99%INTERMOUNTAIN SLURRY SEAL, INC. MICHELLE PAGE
S-0171(24)10 01/29/2009GENEVA ROCK PRODUCTS, INC. MICHELLE PAGE
STP-LC45(2) 10/24/2008LYNDON JONES CONSTRUCTION RUSS BROWN
STP-LC35(142) 10/15/2007WESTERN QUALITY CONCRETE, INC. STEVE PARK
STP-LC35(141) 12/08/2008KEVIN D ALLEN & ASSOCIATES INC ZANE PENTZ
STP-LC35(144) 12/08/2008KILGORE PAVEMENT MAINTENANCE LLC ZANE PENTZ

REGION 3
STP-9999(810) 99%DRY CREEK STRUCTURES LLC BRIAN CHRISTENSEN
F-0040(69)40 99%W. W. CLYDE & CO JACK LYMAN
SP-0052(6)0 99%CONDIE CONSTRUCTION COMPANY, INC. JACK LYMAN
F-0089(176)300 01/15/2009 2/25/2009STAKER & PARSON COS DBA STAKER PAVING & JIM GOLDEN
S-0089(151)332 02/10/2009STAKER & PARSON COS DBA STAKER PAVING & JIM GOLDEN
S-I15-6(163)117 99%HIDDEN PEAK ELECTRIC CO., INC. JIM GOLDEN
STP-3014(1)3 10/06/2008STAKER & PARSON COS DBA STAKER PAVING & LEO FLORENCE
STP-1544(1)5 will not know until checked againo field book to check qtys. RE notifie05/07/2008 3/21/2006BUILD INC REX HARRISON
F-LC49(100) 12/18/2008STAKER & PARSON COS DBA STAKER PAVING & ROBERT CLEGG
S-0040(68)141 99%PNK CONSTRUCTORS LLC TROY OSTLER
SP-9999(738) 99%BURDICK PAVING TROY OSTLER

REGION 4
HPP-1612(3)0 Prompt Pay, DocumentationNot received99%NIELSON CONSTRUCTION CRAIG JOHANSEN
F-0006(102)239 Sent Final Est. to SLC 3/02/0901/05/2009 1/21/2009INTERMOUNTAIN SLURRY SEAL, INC. FRED JENKINS
SP-0006(27)231 Not Received99%W. W. CLYDE & CO FRED JENKINS
STP-R499(14) Contr DocumentsFeb 02, 2009; awaiting review12/18/2008CODY EKKER CONSTRUCTION INC JIM SNYDER
STP-0191(24)129 Sent Final Est. to Cont. 2/19/09Sent FInal Est. to SLC 3/03/0906/23/2008 1/28/2009RALPH L WADSWORTH CONSTR CO INC LARRY REASCH
IM-STP-15-1(69)0 99%SUNROC CORPORATION LIEF CONDIE
SP-R499(5) 01/15/2009AMERICOM TECHNOLOGY LIEF CONDIE
SP-0089(135)221 Sent Final Est. to Cont. 12/22/0811/03/2008 12/9/2008STAKER & PARSON COS DBA STAKER PAVING & LYNDON FRIANT
STP-3196(1)0 Court - Lawsuit01/31/2003 2/13/2003MERRICK YOUNG INC MATT SIBUL
*BRF-9999(390) ssing Cert of Compliance documenRE Punch List 01/05/200911/18/2008BUILD INC MIKE SENG
F-0089(149)184 Not Received01/08/2009STAKER & PARSON COS DBA HALES SAND & G MIKE SENG
F-R499(36) Not Received01/05/2009STAKER & PARSON COS DBA WESTERN ROCK PRO MIKE SENG
IM-15-4(43)188 Contractor disputes final quantitiesDispute resolution C.O. Negotiation10/22/2007 5/15/2008STAKER & PARSON COS DBA STAKER PAVING & MIKE SENG
S-0089(154)0 RE: still working Matls files 61,63,6411/12/2008 3/2/2009BROWN BROTHERS CONSTRUCTION CO. MIKE SENG
STP-LC25(4) atch tickets, Batch plant Certificatiounch List:Matl's certs, C.O.; 12/09/007/12/2008 10/16/2008BECO CONSTRUCTION CO, INC. MIKE SENG
BRO-LC19(7) C.O.Punch List 07 OCT 2008/C.O.05/24/2008 6/22/2008ADAMS & SMITH, INC REX HARRISON
*NH-0491(1)0 Cet'd USA SteelRec'd in Reg 06AUG0807/31/2008W. W. CLYDE & CO RUSS TANGREN
SP-0191(28)52 CLAIMCLAIM; PB Americas Reviewing09/18/2008WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M RUSS TANGREN
STP-LC07(7) ocumentation, Prompt Pay, SubmtPunch List/C.O.10/31/2008NIELSON CONSTRUCTION ZANE PENTZ
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